
Assumed Project Sequencing By Construction Season

Early Action Areas Begin CDF construction Begin closing CDF Active Remediation Approximate year of completion

ALTERNATIVE B‐r (Swan Island CAD, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 30,400
24
23
22
21
20

Segment 2
19 31,700
18
17S 74,700
17D
16

Segment 3
15
14 77,000 11,100
13 38,700
12
11
10
9U 77,000 77,000 77,000 77,000 77,000 23,400
9D 39,900

Segment 4
8
7
6 57,100
5
4
3 32,700
2
1A 48,000

ALTERNATIVE B‐I (Upland Subtitle D)

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 19,300
24
23
22
21
20

Segment 2
19 5,200
18
17S 94,000
17D
16

Segment 3
15
14 6,900
13
12
11
10
9U 77,000 32,800
9D 32,800

Segment 4
8
7
6 53,200
5
4
3 25,800
2
1A
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Assumed Project Sequencing By Construction Season

Early Action Areas Begin CDF construction Begin closing CDF Active Remediation Approximate year of completion

ALTERNATIVE C‐r (Arkema 1 Berth, T4, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 20,000 30,500
24
23
22
21
20

Segment 2
19 55,200
18
17S 77,000 77,000 18,300
17D
16

Segment 3
15
14 77,000 77,000 6,600
13 56,700
12
11
10
9U 77,000 77,000 77,000 77,000 77,000 77,000 14,500
9D 56,400

Segment 4
8
7
6 74,100
5 13,100
4
3 50,000 22,500
2
1A 74,300

ALTERNATIVE C‐I (Swan Island CAD, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 36,200
24
23
22
21
20

Segment 2
19 21,600
18
17S 77,000 60,400
17D
16

Segment 3
15
14 38,600
13
12
11
10
9U 77,000 67,800
9D 34,600

Segment 4
8
7
6 66,600
5 2,400
4
3 29,300
2
1A
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Assumed Project Sequencing By Construction Season

Early Action Areas Begin CDF construction Begin closing CDF Active Remediation Approximate year of completion

ALTERNATIVE D‐r (Arkema 1 Berth, Terminal 4, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 64,200
24
23 100
22
21
20 2,700

Segment 2
19 77,000 4,100
18
17S 77,000 77,000 77,000 64,300
17D
16

Segment 3
15
14 77,000 77,000 38,300
13 66,400
12
11
10
9U 77,000 77,000 77,000 77,000 77,000 76,000
9D 69,200

Segment 4
8
7
6 77,000 28,300
5 13,300
4
3 77,000 5,600
2
1A 77,000 17,300

ALTERNATIVE D‐I (Swan Island CAD, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 46,800
24
23
22
21
20

Segment 2
19 27,400
18
17S 77,000 129,300
17D
16

Segment 3
15
14 39,000
13
12
11
10
9U 77,000 69,300
9D 30,000 7,500

Segment 4
8
7
6 77,000 14,800
5 2,400
4
3 34,200
2
1A 2,900
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Assumed Project Sequencing By Construction Season

Early Action Areas Begin CDF construction Begin closing CDF Active Remediation Approximate year of completion

ALTERNATIVE E‐r (Arkema 2 Berth, Terminal 4, Swan Island CDF, Upland Subtitle D)

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 55,400
24 58,000 67,000 12,600
23 1,400
22
21
20 77,000 77,000 13,300

Segment 2
19 77,000 77,000 13,100
18 1,600
17S 77,000 180,000 217,900
17D 2,500
16 6,300

Segment 3
15 200
14 77,000 77,000 77,000 77,000 77,000 50,100
13 9,000 62,000 17,000
12 9,900
11 18,300
10
9U 77,000 77,000 77,000 77,000 77,000 77,000 27,700
9D 65,000 13,400

Segment 4
8 600
7
6 43,600 75,500
5 17,100
4 200
3 77,000 77,000 29,500
2
1A 13,000 77,000 51,800

ALTERNATIVE E‐I (Arkema 1 Berth, Swan Island CDF, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 31,000 13,800
24 30,000 77,000 26,400
23 200
22
21
20 35,200 21,000

Segment 2
19 46,000
18 100
17S 77,000 77,000 164,000 154,000
17D
16 6,300

Segment 3
15
14 77,000 77,000 28,900
13
12
11 2,200
10
9U 77,000 77,000 23,000
9D 30,000

Segment 4
8
7
6 77,000 44,000
5 7,700
4
3 49,300 20,000
2
1A 13,000
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Assumed Project Sequencing By Construction Season

Early Action Areas Begin CDF construction Begin closing CDF Active Remediation Approximate year of completion

ALTERNATIVE F‐r (Arkema 2 Berths, Terminal 4, Swan Island CDF, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 23,000 64,500
24 12,000 77,000 77,000 77,000 77,000 56,300
23 9,400
22 34,000 17,300
21 77,000 6,700
20 17,700 77,000 77,000 77,000 77,000 77,000 77,000 77,000

Segment 2
19 77,000 77,000 77,000 77,000 77,000 67,400
18 60,000 77,000 25,600
17S 100,000 77,000 94,000 154,000 154,000 175,000 92,400
17D 18,600
16 45,000 77,000 34,700

Segment 3
15 21,000 29,600
14 77,000 77,000 77,000 77,000 77,000 77,000 77,000 77,000 77,000 77,000 65,700
13 77,000 77,000 22,100
12 43,000 77,000 28,100
11 77,000 20,000
10 7,500
9U 77,000 77,000 77,000 77,000 77,000 77,000 77,000 74,200
9D 52,500 77,000 77,000 77,000

Segment 4
8 7,400
7 8,100
6 42,000 77,000 56,700
5 54,000 32,500
4 9,300
3 77,000 77,000 77,000 77,000 77,000 77,000 59,900
2
1A 52,100 77,000 77,000 77,000 77,000

ALTERNATIVE F‐I (Arkema 2 Berths, Terminal 4, Swan Island CDF, Upland Subtitle D) 

Area 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Segment 1
26
25 13,000 59,600
24 77,000 77,000 77,000 77,000 51,100
23 7,300
22 600
21 56,000 20,000
20 77,000 77,000 77,000 22,500

Segment 2
19 77,000 63,000
18 31,100
17S 28,000 77,000 77,000 77,000 77,000 77,000 77,000 104,000 153,000 77,300
17D
16 25,000 77,000 33,100

Segment 3
15
14 77,000 77,000 77,000 77,000 77,000 64,300
13
12
11 8,800
10 3,700
9U 77,000 77,000 74,100
9D 42,000 29,700

Segment 4
8 2,800
7 600
6 17,000 77,000 48,900
5 17,900
4
3 12,000 77,000 77,000 77,000 22,600
2
1A 59,800
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